
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:40 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 007 Date: 30-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 15:30 PM Break: 00:30 Over Time:

Const Calendar Day: 965

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

April 30, 2012

Weather – clear, mild, light wind

ABF Work Shift – 0700 – 1530 (8 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 70-7 True Height *782True Width*798*superseded
(Compacted 4-28 night)Rotated Height *786Rotated Width*794*Re-compacted
Circumference *2496

Strap No. 70-8 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497

Strap No. 70-9 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497

Strap No. 70-10True Height *781True Width*800*supersededRotated Height *787Rotated Width*796*Re-
compacted
Circumference *2498

Strap No. 70-11True Height *784True Width*801*superseded
Rotated Height *788Rotated Width*798*Re-compacted
Circumference *2503

After re-compaction
Strap No. 70-7 True Height 780True Width796
Rotated Height 784Rotated Width789
Circumference 2482
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 007 Date: 30-Apr-2012 Monday

Approximate distance covered this shift: see Sami’s diary
Start strap no. 70-7 (night shift finished on 4/28 not measured)
End strap no. see Sami’s diary

Miscellaneous

The vertical diameter at strap no. 70-7 to 70-11 was consistently too high. The contractor decided to re-
compact the 5 locations.
Mechanics repaired leaking hydraulic unit in the morning at 9:30am to 10:00am. Operation didn’t get

interrupted.

Labor(8 hours)
5 ironworkers - See Sami Daouk’s diary

Laraine’s OT – 2 hours (Shift 0630 to 1700, field 0700 to 1200 (Sami’s shift from 1230 to 1500))

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Compaction

April 30, 2012

Weather – clear, mild, light wind

ABF Work Shift – 0700 – 1530 (8 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 70-7 True Height *782True Width*798*superseded
(Compacted 4-28 night)Rotated Height *786Rotated Width*794*Re-compacted
Circumference *2496

Strap No. 70-8 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497

Strap No. 70-9 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497

Strap No. 70-10True Height *781True Width*800*supersededRotated Height *787Rotated Width*796*Re-
compacted
Circumference *2498

067 C-PWS-SUC.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 007 Date: 30-Apr-2012 Monday

Strap No. 70-11True Height *784True Width*801*superseded
Rotated Height *788Rotated Width*798*Re-compacted
Circumference *2503

After re-compaction
Strap No. 70-7 True Height 780True Width796
Rotated Height 784Rotated Width789
Circumference 2482

Approximate distance covered this shift: see Sami’s diary
Start strap no. 70-7 (night shift finished on 4/28 not measured)
End strap no. see Sami’s diary

Miscellaneous

The vertical diameter at strap no. 70-7 to 70-11 was consistently too high. The contractor decided to re-
compact the 5 locations.
Mechanics repaired leaking hydraulic unit in the morning at 9:30am to 10:00am. Operation didn’t get

interrupted.

Labor(8 hours)
5 ironworkers - See Sami Daouk’s diary

Laraine’s OT – 2 hours (Shift 0630 to 1700, field 0700 to 1200 (Sami’s shift from 1230 to 1500))
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